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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): January 16, 2004
 
Activity ID: 

 
P2 

 
Activity Title: 

 
PS&E Approval and Contract Development 

 
 
Activity Definition: Includes revisions to the PS&E as a result of internal and partner agency reviews and 
approval comments.  This is 100% design.  

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
B4 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
A1 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
2. Pred: 

 
D4SV 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Succ: 

 
D5 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
3. Pred: D4PR (if 

no SV) 
Rel: FS Lag: 0  

3. Succ: 
 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
R4 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
G4 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Incorporate the external and final 95% review comments into PS&E. 

 
2. 

 
Maintain project documentation. 

 
3. 

 
Prepare procurement request. 

 
4. 

 
Print plans and prepare post script files. 

 
5. 

 
Assemble and print proposal and contract documents. 

 
6. 

 
Transmit PS&E package to PM. 

 
7. 

 
 

 


